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The McClelland Trail is an active transportation facility that connects the 

neighborhoods east of the 9th & 9th area to the heart of Sugar House. 

The Sugar House Circulation & Streetscape Amenities Plan (2013) 

states “McClelland Street will become a gateway between the Business 

District, Sugar House Streetcar (S-Line), and Parley’s Trail. The proposed 

[McClelland] Trail uses McClelland Street as a link between the section of 

the trail north of 2100 South and the section south of Sugarmont.” 

Beginning in 2016, Salt Lake City’s Transportation Division, adjacent 

property owners, and the broader community have explored the design 

and function of McClelland Street and Trail. 

They identified goals for the project:

	+ Economic success

	+ Vulnerable user safety and comfort

	+ Placemaking

	+ Parking

	+ Circulation

In July 2018 a working group of adjacent property owners, community 

representatives, and City staff worked together to generate a list of 

possible short and long-term improvements to achieve the identified 

goals. The group identified a shared street concept as a way to achieve the 

goals within the existing Right-of-Way by creating balance between user 

groups. This plan for a shared street represents four years of coordination 

and consensus building.

A shared street transforms traditional roadways into public spaces that 

support daily transportation demand. Shared streets balance functionality, 

safety, and aesthetics by reducing vehicle speeds, increasing exposure to 

businesses, and creating a calm living and shopping environment for all 

users. McClelland Street from 2100 South (Monument Plaza) to Sugarmont 

Avenue (Fairmont Park) is an ideal setting for a shared street design.

The shared street concept for McClelland Street from Monument Plaza 

to Sugarmont Avenue is Phase 2 of the project. Phase 1 of the project 

was completion of the trail north of 2100 South.  There is a Phase 3 

planned to extend the trail from Fairmont Park to Brickyard Plaza. The 

City Council allocated the $500,000 in funding for this conceptual 

design and design and construction of the recommended short-term 

improvements, designated Phases 2a/b in response to a funding request 

from the community. Additional funding for the long-term improvements 

designated 2c will be needed in the future.

Short term improvements, designated Phases 2a/b, include:

	+ Parklets to provide seasonal outdoor dining and delineate parking 

spaces

	+ Directional, identity, and business signage focused on businesses, 

parking, etc.

	+ Designs for lower speeds (10-15 mph) with narrower lanes, streetscape 

elements

	+ Inventory of off-street parking and any simple parking management 

strategies

	+ Comfortable bikeway, either shared at low speed or separated from 

traffic

	+ Paint parking spaces or otherwise separate them (curb extensions, 

parklets)

	+ Paint the Pavement, either at Elm Ave intersection or linearly along 

entire street 

Long term improvements, designated Phase 2c, include:

	+ Streetscape improvements (bulbouts, dining, trees, benches, bike 

parking)

	+ Manage parking to ensure enough supply while encouraging non-

driving modes

	+ Improve the aesthetic appeal of the street

	+ Distinctive lighting while reducing light pollution

	+ Establish a brand & identity through streetscape, signage, and other 

strategies

	+ Unified pavement strategy (pavers, stamped concrete) that enhances 

charcter

	+ Entry markers at either end of McClelland Street

	+ Plan for snow removal This plan focuses on 2a/b improvements. 

The differentiation between Phases 2a and 2b is based on availability of 

funding. The short-term improvements were designed within the context 

of the ultimate goals for the long-term project or Phase 2c to create a 

multi-use street with a sense of place to enhance economic opportunity 

and the comfort and safety of people walking and bicycling.

In addition to being an important link between prior and future phases 

of the McClelland Trail, McClelland Street between Monument Plaza and 

Sugarmont Avenue is an important connection from the heart of the Sugar 

House business district at 1100 East and 2100 South, the S-Line stop at 

Sugarmont and McClelland, and Fairmont Park. McClelland Street itself is 

undergoing a transformation to an amenity rich residential environment. 

New multi-family residential developments have been built, are under 

construction and are planned for and near the street. Implementing planned 

improvements now will enhance the overall livability of the street for current 

and future residents as well as create a more conducive environment for 

restaurants and shops in the area. Through the improvements identified 

by the community and outlined in this plan, McClelland Street will become 

a more active place for most of the day.

INTRODUCTION 
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CURRENT CONDITIONS
McClelland Street is currently a vehicle dominated area lacking most of the 

necessary amenities identified by the working group. The street’s current 

configuration does not adequately support the transformation of the 

neighborhood to a transit supportive, mixed-use environment or create 

the amenity rich environment needed by current and future residents. 

The key objectives of the project were to address the pedestrian 

environment, bicycle and trail connectivity, attract customers for local 

businesses, and to connect McClelland Street to nearby activity nodes and 

the rest of Sugar House. The current street is not pedestrian friendly with a 

wide vehicle-focused traffic lane, narrow sidewalks and limited pedestrian 

amenities does not achieve the key objectives.

EXISTING SITE PLAN
McClelland Street (2100 South-Sugarmont Avenue) 

ELEMENT CURRENT

ROW width (total feet) 65

Sidewalk width - East side (feet) 5.5

Sidewalk width - West side (feet) 5.5

Curb & gutter width (total feet) 5

Vehicle travel lane width (total feet) 30

Shared-use land width (total feet) 0

Parking/park strip width (total feet) 19

On-street parking stalls (number) 50

Green space (sf) 2,700

Outdoor dining areas (sf) 0

Bike/sooter parking (Y/N) N

Ride share pick up/drop off zone (Y/N) N

Street furniture (Y/N) N

Street art (Y/N) N

Marked mid-block crosswalks (Y/N) N

Unique streetlighting (Y/N) N

Signage & wayfinding (Y/N) N



McCLELLAND STREET

August 2020

4

Slowing vehicular traffic on the street to allow for an enhanced experience 

for people walking and biking and to improve the business environment is 

a critical element of achieving project goals. Traffic calming strategies in 

the design include:

	+ Narrow the lane of travel

	+ Realign the lane of travel to include a shift

	+ Bicycles, vehicles & scooters share the lane of travel 

	+ Increase pedestrian area* Increase pedestrian amenities

These same strategies help create a sense of place when combined with 

upgraded landscaping and street furniture.

The proposed lane of travel is 26 feet wide to comply with the requirements 

of Appendix D of the Uniform Fire Code. The required width is determined 

by the height and occupancy of the buildings located along the street. 

Although the actual lane of travel is 26 feet the design uses paint and 

paving techniques to make it appear approximately 20 feet wide to slow 

traffic and improve the environment for people walking and biking. The 

table compares current, Phase 2a/b and Phase 2c key elements of the 

design.

ELEMENT CURRENT PHASE 2A/B PHASE 2C

ROW width (total feet) 65 65 65

Sidewalk width - East side (feet) 5.5 up to 10 10

Sidewalk width - West side (feet) 5.5 up to 8 10

Curb & gutter width (total feet) 5 5 0

Vehicle travel lane width (total feet) 30 0 0

Shared-use land width (total feet) 0 20/26* 20/26*

Parking/park strip width (total feet) 19 16-23 19

On-street parking stalls (number) 50 24 24

Green space (sf) 2,700 4,684 7,426

Outdoor dining areas (sf) 0 720 1,000

Bike/sooter parking (Y/N) N Y Y

Ride share pick up/drop off zone (Y/N) N Y Y

Street furniture (Y/N) N Y Y

Street art (Y/N) N Y Y

Marked mid-block crosswalks (Y/N) N Y Y

Unique streetlighting (Y/N) N N Y

Signage & wayfinding (Y/N) N N Y

* Visual width/Actual width

PROPOSED DESIGN OVERVIEW
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Phase 2a/b achieves the goals of the overall project using installation 

techniques such as artistic striping and paint, street furniture, bollards to 

revise the lane of travel, placement of dining areas over existing asphalt 

and construction of new green areas. The table compares Phase 2a/b to 

McClelland Street’s current configuration:

ELEMENT CURRENT PHASE 2A/B % DIFFERENCE 
TO CURRENT

ROW width (total feet) 65 65 0%

Sidewalk width - East side (feet) 5.5 up to 10 up to 82%

Sidewalk width - West side (feet) 5.5 up to 8 up to 45%

Curb & gutter width (total feet) 5 5 0%

Vehicle travel lane width (total feet) 30 0 -

Shared-use land width (total feet) 0 20/26* -

Parking/park strip width (total feet) 19 16-23 up to 21%

On-street parking stalls (number) 50 24 -52%

Green space (sf) 2,700 4,684 73%

Outdoor dining areas (sf) 0 720 -

Bike/sooter parking (Y/N) N Y -

Ride share pick up/drop off zone (Y/N) N Y -

Street furniture (Y/N) N Y -

Street art (Y/N) N Y -

Marked mid-block crosswalks (Y/N) N Y -

Unique streetlighting (Y/N) N N -

Signage & wayfinding (Y/N) N N -

* Visual width/Actual width
PHASE 2A/B
McClelland Street (2100 South-Sugarmont Avenue) 

PHASE 2A/B
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The final design concept, Phase 2c, makes permanent many of the 
improvements and changes included in Phase 2a/b. In the final design, 
curb and gutter is removed and storm drainage is accommodated using 
drains that are flush with the road. This creates a seamless pedestrian-
friendly environment. The redesigned McClelland Street is a pedestrian-
focused area where cars are invited guests.

In addition to making the amenities of Phase 2a/b, such as the dining 
areas, green spaces and street furniture, permanent, Phase 2c includes 
upgraded pedestrian-focused street lighting, signage and wayfinding 
that identifies McClelland Street as unique and connected to the rest of 
Sugar House.

The table compares the final design implemented through Phase 2c 
improvements to McClelland Street’s current configuration and Phase 
2a/b improvements.

PHASE 2C | FINAL DESIGN
McClelland Street (2100 South-Sugarmont Avenue) 

PHASE 2C
ELEMENT CURRENT PHASE 2A/B PHASE 2C % DIFFERENCE 

TO CURRENT
% DIFFERENCE 

TO 2A/B

ROW width (total feet) 65 65 65 0% 0%

Sidewalk width - East side (feet) 5.5 up to 10 10 up to 82% 0%

Sidewalk width - West side (feet) 5.5 up to 8 10 up to 82% 0%

Curb & gutter width (total feet) 5 5 0 -100% -100%

Vehicle travel lane width (total feet) 30 0 0 - -

Shared-use land width (total feet) 0 20/26* 20/26* - -

Parking/park strip width (total feet) 19 16-23 19 0% up to 19%

On-street parking stalls (number) 50 24 24 -52% 0%

Green space (sf) 2,700 4,684 7,426 175% 59%

Outdoor dining areas (sf) 0 720 1,000 - 39%

Bike/sooter parking (Y/N) N Y Y - -

Ride share pick up/drop off zone (Y/N) N Y Y - -

Street furniture (Y/N) N Y Y - -

Street art (Y/N) N Y Y - -

Marked mid-block crosswalks (Y/N) N Y Y - -

Unique streetlighting (Y/N) N N Y - -

Signage & wayfinding (Y/N) N N Y - -

* Visual width/Actual width
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2020/2021

1) SELECT A DESIGN TEAM

Select a design team to create final design and construction documents, 

and oversee construction, of Phase 2a/b within the approved budget. 

The selected team is expected to address civil and electrical engineering 

requirements as well as oversee bidding and permitting.The selected 

design team should implement elements of the 2a/b plan within the 

available $480,000 budget, $425,000 for construction and $55,000 for 

design. Elements include: 

	+ Outdoor dining areas

	+ Landscaped areas

	+ Street furniture

	+ Street painting and striping

2) IMPLEMENT ART SELECTION AND PROCUREMENT PROCESS

The inclusion of public art on McClelland Street will help to achieve effective 

placemaking. Art enhances the unique identity of the area, provides visual 

interest, improves the living environment for area residents, and attracts 

new visitors to the street. Many of the elements included in Phase 2a/b will 

benefit from coordination with Meggie Troili, Sugar House Arts & Culture 

Committee Chair. This includes specific art selected through the City’s 

procurement process. The Project Management Team should participate 

in consideration of options for location and incorporation of art into the 

design.

3) CREATE MAINTENANCE AND OPERATIONS PLAN

Phase 2a/b and 2c improvements include several shared use elements 

including al fresco dining elements and parklets. Operations and 

maintenance strategies of the shared elements, as well as maintenance of 

public infrastructure such as the drains included in Phase 2c improvements, 

should be jointly coordinated by Salt Lake City departments and adjacent 

property owners. In addition, the July 2018 Working Group identified a 

shared parking strategy as an element of future success. A shared parking 

strategy is broader than the public parking stalls included on McClelland 

Street itself; however, McClelland Street and adjacent private parking 

facilities are a key component of what should be a business district-wide 

strategy.

POST-2021

4) SEEK FUNDING FOR AND IMPLEMENT 2C PLAN

NEXT STEPS



McCLELLAND STREET

August 2020

8

APPENDICES
Appendix A | Meeting Notes 

Appendix B | Cost Estimate
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The Phase 2a/b and 2c designs were developed through an iterative 

process guided by a Project Management Team and reviewed and 

verified by the participants of the July 2018 working group meeting. The 

Project Management Team included representatives of Salt Lake City 

Transportation Division and Sugar House Community Council. The Project 

Management Team met to develop the draft concepts presented to the 

working group during an online meeting on April 24, 2020. Participants 

in the online meeting included adjacent property owners, Project 

Management Team members, Salt Lake City Planning, Engineering, and 

City Council staff. As a follow up to the online meeting the concepts 

were reviewed in more detail with owners of properties currently under 

construction. The concepts were also presented to the Sugar House 

Community Council for their review. In the summer of 2020, this concept 

plan was proposed to the public for their comments.

PROJECT MANAGEMENT TEAM
MEETING 1 | MARCH 10, 2020

The first Project Management team meeting focused on review of three 

preliminary design concepts proposed by GSBS. Each concept achieves 

project goals and implements design ideas from the July 2018 community 

meeting. Each option:

	+ Connects Monument Plaza to Fairmont Park using a shared use street

	+ Increases and improves the pedestrian realm

	+ Identifies activity nodes along the street

	+ Slows and calms traffic

The three options differ in the configuration of the lane of travel or in 

the location of activity nodes. The Project Management Team identified 

Option 2 as the preferred option.

DESIGN PROCESS

APPENDIX A | MEETING NOTES
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PROJECT MANAGEMENT TEAM
MEETING 1 |  MARCH 10, 2020 

OPTION 1 

McClelland will improve connectivity and accessibility between existing 

nodes, Monument Plaza, and Fairmont Park. This design creates four 

shifts for traffic west and east which results in slower traffic, safer 

streets, and more walkable. This option provides two new nodes North 

(intersection with 2100 South) and South (intersection with Sugarmont 

Ave.) and two additional nodes on both north and south sides of the Elm 

Avenue intersection. All of these new nodes are located on East side of 

McClelland St. A new dining area (orange color) will be provided in front 

of existing restaurants on north east and new wide sitting mixed with 

new landscape (green) will be located in front of Liberty Village and 

Dixon Place. Light-blue lines depict on-street parking.
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PROJECT MANAGEMENT TEAM
MEETING 1 |  MARCH 10, 2020

OPTION 2

In this option, two traffic lanes shift from west to east. This option will 

provide two new nodes on North (intersection with 2100 South) and 

South (intersection with Sugarmont Ave.) and two additional nodes on 

both sides of Elm Ave. Unlike option one, in this option two nodes are 

located on both north and south sides of the Elm Avenue intersection. 

A new dining area (orange color) will be provided in front of existing 

restaurants on north-east and new wide sitting mixed with new landscape 

( green) adjacent to on-street parking (blue lines) will be located in front 

of Liberty Village and Dixon Place.
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area (orange), wide sitting areas (green), and on-street parking (blue) all 

of which are found on the east side.
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PROJECT MANAGEMENT TEAM
MEETING 2 | MARCH 25, 2020
MEETING 3 | APRIL 7, 2020
MEETING 4 | APRIL 17, 2020

Project Management Team meetings two and three focused on revisions 

to the selected option 2, including draft cost estimates for each of the 

identified Phases 2a/b and 2c. The Project Management Team also 

reviewed the focus and configuration of each of the proposed nodes 

as well as the type and location of parking, streetscape elements, and 

pedestrian focused amenities.

During Project Management Team meeting three, the group reviewed 

precedents for the type of improvements contemplated on McClelland 

Street. Team input on the precedents guided the design process.

Project Management Team Meeting Four focused on preparation for the 

Working Group meeting that reconvened many of the participants in the 

July 2018 Stakeholders meeting, as well as other, that set the goals and 

direction for the design.
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PRECEDENTS
REVIEWED IN PROJECT MANAGEMENT TEAM MEETING 3 (APRIL 7, 2020)
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STAKEHOLDER’S WORKING SESSION
FRIDAY,  APRIL 24, 2020 | 1-3 PM

Many of the participants from the July 2018 stakeholder meeting and 

additional representatives of McCllelland Street property owners, 

community representatives, and City employees met to review and 

provide comments on the preferred design option identified by the 

Project Management Team. The meeting, held on Zoom, covered the 

following topics:

	+ Comments and updates from stakeholders on the process to date 

following the July 2018 working group meeting

	+ Design review and discussion

	+ Wrap up and Next Steps

The following McClelland Street property owners, community 

representatives, City representatives and members of the design team 

were invited to and most attended the meeting:

	+ Christine Richman – GSBS Architects

	+ Jesse Allen – GSBS Architects

	+ Tang Yang – GSBS Architects

	+ Dan Lofgren – Cowboy Partners

	+ Soren Simonsen - Architect

	+ Jeff Vitek – Boulder Ventures

	+ Alex Lowe – Low Property Group

	+ Levi Thatcher - Pluralsight

	+ Tom Millar – Project Manager, McClelland

	+ Bryan Fullmer -SLC Council Office

	+ Jon Larsen

	+ Larry Migliaccio

	+ Laura Bandara – Urban Designer, SLCCorp

In addition to those on the invitation list several other interested 

individuals participated in the meeting. 

As a result of the Stakeholder meeting, several revisions to the design were 

identified. Follow up activities included meeting with several property 

owners to review areas of coordination and answer specific questions as 

well as a presentation of the preferred design (as revised in response to 

Stakeholder comments) to the Sugar House Community Council.

The summary on the following page identifies the changes and responses 

to comments received during the April 24, 2020 meeting.
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STAKEHOLDER’S WORKING SESSION
FRIDAY,  APRIL 24, 2020 | 1-3 PM

COMMENT SUMMARY

CONNECTIVITY/SUGAR HOUSE CONTEXT

	+ Connection to the Sugar Alley development and the retail shops 

could increase foot traffic on McClelland.

	» Response: Identified for consideration in future projects. 

	+ S-line expansion requirements for track and power line clearances, 

etc. should be coordinated with UTA at the south end of McClelland 

Street.

	» Response: To be considered in design development and 

construction document implementation steps 

LANDSCAPED AREAS

	+ Planted areas to be multi-function, with some opportunities for 

interaction

	» Response: Included in design

	+ Utilize bioswale/rain garden functions

	» Response: To be considered in design development and 

construction document implementation steps

	+ Add child amenities to green space and painted areas in front of 

Liberty Village 

	» Response: To be considered in design development and 

construction document implementation steps

	+ Consider maintenance as part of design. Monument Plaza grass is 

not holding up very well to the level of use. 

	» Response: To be considered in design development and 

construction document implementation steps

	+ Cluster trees in the green space rather than spacing them along the 

street 

	» Response: To be considered in design development and 

construction document implementation steps

	+ Where sidewalk is narrow, using lighting with hanging planting baskets 

to add landscape elements without affecting free flow area of sidewalk.

	» Response: To be considered in design development and 

construction document implementation steps

	+ Ensure all elements, including tree grates comply with ADA 

requirements.

	» Response: To be considered in design development and 

construction document implementation steps

PARKING

	+ Angled Parking may allow more parking spaces and help alleviate some 

of the parking concerns

	» Response: Angled parking requires addition Right of Way width or a 

reduction in pedestrian and other activity node areas. Parallel parking 

is included in the design to balance the needs of multiple users and 

priorities.

	+ The loss of 26 of the existing 50 parking stalls to green space and 

outdoor dining is an adequate trade off to increase activity on the 

street

	» Response: There are several parking lots and parking garages in 

the vicinity. In addition, the plan recommends the creation of a Sugar 

House Business District-wide parking strategy to address parking 

throughout the area

	+ Recommend adjusting and enforcing stall occupancy to increase 

turnover

	» Response: The plan recommends the creation of a Sugar House 

Business District-wide parking strategy to address parking 

throughout the area 

	+ Include bike corrals, rideshare pickup/drop-off, or two-wheel vehicle 

parking to increase the number of visitors accommodated on the 

street and to improve turnover.

	» Response: To be considered in design development and 

construction document implementation steps 

 MAINTENANCE

	+ Signage for dog poop

	» Response: Signage needs to be considered in design 

development and construction document implementation steps 

	+ Maintenance of dining areas is important to coordinate with the 

individual businesses. Maybe the size of the dining areas could be 

flexible, and start smaller with two or three more parking spaces, 

and expand dining as needs grow

	» Response: To be considered in design development and 

construction document implementation steps 

	» To be included in future operations and maintenance plan to be 

developed prior to design of Phase 2c.
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PROJECT ESTIMATE           CONSTRUCTION CONTROL CORPORATION 
   
PROJECT NAME……...…..MCCLELLAND 
TRAIL STUDY 

        

LOCATION……….…..……..SALT LAKE CITY, 
UT 

ELM - SUGARMONT SOFT 
IMPROVEMENT 

  

ARCHITECT…..….….…...…GSBS 7602 
 

SF   
STAGE OF DESIGN…..…...CONCEPTUAL 

   
  

DESCRIPTION UNIT QTY UNIT COST TOTAL 

Demolish Existing Asphalt  2093 SF $3.55  $7,430  
Demolish Curb & Gutter  180 LF $5.08  $914  
Excavate/Drill Bollard  7 EA $108.75  $761  
New Bollards 7 EA $942.50  $6,598  
Irrigation System to Trees, Planters, & Live 
Grass  

7602 SF $1.45  $11,023  

Irrigation System Water Meter 1 Allow $4,500.00  $4,500  
Grading 2093 SF $3.00  $6,279  
Remove / Relocate Existing Tree  7 EA $750.00  $5,250  
New Trees 1 EA $500.00  $500  
Tree Grate 4 EA $1,247.00  $4,988  
Live Grass Area SF  2,093 SF $2.00  $4,186  
New Curb & Gutter  428 LF $31.44  $13,456  
concrete paving 845 SF $13.05  $11,027  
Roadway Repair 720 SF $6.00  $4,320  
Traffic Control 1 Allow $14,500.00  $14,500  
Furniture (8 pieces x4) 8 EA $600  $4,800  
Striping_regular 1 ALLOW $15,000  $15,000  
SUBTOTAL       $115,533  
  

   
  

GENERAL CONDITIONS                                                    8.0% 
 

$9,243  
OVERHEAD & PROFIT                                                     4.00% 

 
$4,621  

BONDS & INSURANCE                                                    2.00% 
 

$2,311  
DESIGN CONTINGENCY                                                     15%   $17,330  
  

   
  

TOTAL PROJECT COST                                                                                                   $149,037  
 

PROJECT ESTIMATE           CONSTRUCTION CONTROL CORPORATION 
   
PROJECT NAME……...…..MCCLELLAND TRAIL 
STUDY 

        

LOCATION……….…..……..SALT LAKE CITY, UT 2100- Elm  
Soft Improvement 

ARCHITECT…..….….…...…GSBS 10141 
 

SF   
STAGE OF DESIGN…..…...CONCEPTUAL 

   
  

DESCRIPTION UNIT QTY UNIT 
COST 

TOTAL 

Demolish Existing Asphalt  3960.76 SF $3.55  $14,061  
Demolish Existing Gravel  2690 SF $2.18  $5,864  
Demolish Curb & Gutter  160 LF $5.08  $813  
Excavate/Drill Bollard  15 EA $108.75  $1,631  
New Bollards 15 EA $942.50  $14,138  
Irrigation System to Trees, Planters, & Live Grass  10141 SF $1.45  $14,704  
Irrigation System Water Meter 1 Allow $4,500  $4,500  
Concrete Planter Box small  18 EA $750  $13,500  
Concrete Planter Box Large  6 EA $1,000  $6,000  
Grading 2,690 SF $3.00  $8,070  
Remove / Relocate Existing Tree  5 EA $750  $3,750  
New Trees 0 EA $500  $0  
Tree Grate 27 EA $1,247  $33,669  
Live Grass Area SF  3,961 SF $2.00  $7,922  
New Curb & Gutter  600 LF $31.44  $18,864  
Concrete sidewalk  2,690 SF $6.65  $17,889  
Roadway Repair 640 SF $6.00  $3,840  
4" Concrete Paver Base 305 SF $5.44  $1,659  
Pavers at Sidewalks 305 SF $75  $22,875  
Furniture (8 pieces x4) 8 EA 600 $4,800  
Striping_regular 1 ALLOW 15000 $15,000  
SUBTOTAL       $213,548  
  

   
  

GENERAL CONDITIONS                                                    8.0% 
 

$17,084  
OVERHEAD & PROFIT                                                     4.00% 

 
$8,542  

BONDS & INSURANCE                                                    2.00% 
 

$4,271  
DESIGN CONTINGENCY                                                     15%   $32,032  
          
TOTAL PROJECT COST                                                                                                        $275,477  

 

 

 

 

 

APPENDIX B
Total estimated cost of Phase 2a of McClelland Street Improvement (2100 S to Sugarmont) is $424,069.
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